


SUHSD Project Implementation Timeline

Project Window – April 2015 thru August 2016

8/1/2015 - 6/30/2016
Implementation



8/1/2016 - 10/31/2016
Post Go Live



Notes:

- The Campus Database needs to be ready and operational to allow for 16-17 scheduling
- The status of these items will be provided by the SUHSD Project Manager and the Infinite Campus Project Manager.
- Mastering the Fundamentals of Campus (MTFOC)
-

Important Project Activities:

- 4 July 15 – Holiday
- 20-21 July 15 – Certified staff reports – Pre-service days
- 22 July 15 – School begins for 7-12 students
- 7 September 15 – Holiday
- 21 September thru 2 October 15 – Fall recess
- 23 thru 25 November 15 – No School
- 26 thru 27 November - Holiday
- 21 December thru 8 January 15 – Winter recess
- 21 March thru 1 April – Spring Break

Current & Pending Development:

- Online Registration (Post Go Live)
- District Feeder
- Custom Reports?
- Custom Extracts?